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-Sam-Valley,-Galifornia Changs Proposal ®

Fo. Date ATeoted Activities:

LAC = 2 Rev, 1 3=5=59 @ wSpo D Project

Fame of Major Conponent Fart oy lowst Subsasembly Part Xo. & Model oz Type
Airplane Fuel System .
Title of Proposzals

Fuel System Vent
Fature of Proposals

The fuel vent system will be modified per S.B, 369 & S.B. 372, Details of
this modification can be seen in the attached preliminary runs of the two
service bulletins involved,

Reason for Proposals

Enginesring studies and flight tests reveal fuel tank pressure on the order of
i psi and higher which causes fuel to be pumped into the sump tank thru the
vent lines, Also, these high pressures simulteneously combined with high
load factors could possibly lead to structursl damage. The vent system
described in S.B. 369 & S,B, 372 will keep these pressures to 2 psi when using
LFI1A or MIL Spec, 2552 LA fuels,
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u»--/"*"\\ ﬁ (Cont, on attached page)
Estimated Cost and Tims Involved See Cost Recap on Page 2 25X
Additional Funding Required Nome

Eatimnted Cost for Xite or Parts WSPO $L65.00 er. ~ Project $535.00 ea.
Additional Funding Required Nome

Itens Affeoted by Proposals @ Safety [ Missim (O Performnoce
Effectivensss
ElOpera.tina O Inter- ) veight or O Teols & Support
changeadility Veight & Bal, Equipment
@ Maintenance (0 Service 0 Pllots @rax OO0Hxm1 (O Parts
Procsdure Life Handbook Manual Manual Catalog
Est, Man/Hre. Beq'd, to Aocomplish Changs in Pleld
Souroce Of Parte For Kit Avadlability
LAC March 23, 1959
Spares Affected Disposition
Yes
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T g Reve 3=10=59
; Reason for Proposal (cont,)

This will relisve tanks of exoess pressure; keep the sump tank
overflow light fran coming on; eliminate possibility of ever
pumping fuel overboard thru the vent system; keep tanks from developing
negative pressure on letdown thus keep low level lite out.

Recap of Fuel Vent Development Costs

Desgign
Shop
Flight Test

Total

These costs have been incurred and charged to the existing SP~1918 Contracts,
50% to each customer,

Recap of Xit Costs
WSPO Type $L65.00 ea,
Project Type W/slipper tank prov, $535.00 ea,
-
4
S’

Approved For Release 2002/06/13 : CIA-RDP81B00878R000600010092-9

25X1



